ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) February 2003

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
5 - System Development and Demonstr ation 0604220A - Armed, Deployakle OH-58D 538

FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 | FY 2008 | FY 2009 Costtc | Tota Cost
Actual Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Complete

COST (In Thousands)

538 KIOWA WARRIOR LFTE 1764 1790 0 0 0 0 0 0 0 4061

A. Mission Description and Budget Item Justification: Program funding provides static and dynamic Live Fire Test and Evaluation (LFT& E) for the Kiowa Warrior Mast
Mounted Sight (MMS) and Main Rotor Blades (MRB). There will be additional quasi-static testing performed on the MRBs. The ballistic testing, required by Title X, US
Code 2366, was documented in the Kiowa Warrior Live Fire Independent Evaluation Plan/Test Design Plan (IEP/TDP) dated February 1999, and approved by the Deputy
Under Secretary of the Army, Operations Research (DUSA (OR)) and the Director, Operational Test and Evaluation (DOTE). LFT&E has not been conducted on the Kiowa
Warrior to date because it had predated the statutory requirements. To complete the dynamic portion of the LFT&E, aground test vehicle (GTV) will be assembled. The GTV
will consist of fully functional but non-flightworthy airframe and engine parts. No radios, or working mission equipment will beinstalled. Only essential flight instruments
will be installed for safe ground operations. Plywood mock-ups or empty black boxes will be used in place of mission equipment. The MM S static testing will be conducted
with the MM S attached to a maintenance stand. The dynamic testing will be conducted with the MM S fastened on the GTV operating at 100% rotor speed. The quasi-static
MRB testing will be conducted while various |oads are applied to the blade specimens. Each test shot defined in the IEP/TDP will vary from caliber 7.62mm to 30 mm. All
testing will occur on a controlled range at Aberdeen Proving Grounds, MD.

This system supports the Legacy transition path of the Transformation Campaign Plan (TCP).

Accomplishments/Planned Program EY 2002 | FY 2003 | FY 2004 | FY 2005
Development/Operational Test & Analysis2 Main rotor blades, 1 GTV Assembly 26 619 0 0
Developmental/Operationa Test & Analysis 0 107 0 0
Battle Damage Assessment 11 12 0 0
M ock-up Cost 1727 846 0 0
Mock-up Cost (1 GTV) 0 206 0 0
Totals 1764 1790 0 0
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B. Program Change Summary FY 2002 | FY 2003 | FY 2004 | FY 2005
Previous President's Budget (FY 2003) 2326 1873 0 0
Current Budget (FY 2004/2005 PB) 1764 1790 0 0
Total Adjustments -562 -83 0 0

Congressional program reductions

Congressiona rescissions -21

Congressiona increases

Reprogrammings -497 -10

SBIR/STTR Transfer -65 -52

Adjustments to Budget Y ears

C. Other Program Funding Summary FY 2002 | EY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 | FY 2008 | FY 2009|To Compl|Total Cost

APA AZ2200- KiowaWarrior 42103 41684 45051 33868 22450 42135 20688 15241 24900 288120
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D. Acquisition Strategy: Test planning and actual testing will be conducted by Army Research Laboratories (ARL). Test resultswill be analyzed by ARL, the Army Test and

Evaluation Center (ATEC), and the Evaluation Analysis Center (EAC). The US Army Aviation Logistics School (USAALS) will perform battle damage assessment and the
Boeing Company will provide support for the planning, testing and analysis efforts.
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Schedule Detail FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 | EY 2008 | EY 2009
Test - Phase | (Static shots) 1-40
Test - Phase |l _(Dynamic shots) 40 1-40Q 10
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